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Quarterly Project Report Update For Quarter Ending June 2003

Project Title & Location
I-90/Highline Canal to Elk Heights — East of Cle Project Description

Elum Constructs new truck climbing/passing lane eastbound on I-90 from Highline Canal to
Elk Heights. This work will consist of adding a 12 ft Portland Cement Concrete
Contractor Pavement lane to the outside and widening the Highline Canal bridge.

Westway Construction, Inc.

Recent Progress

This contract was awarded to Westway Construction of Airway Heights, Washington on August 7, 2003 at its low bid amount of
$2,816,875.60, which is $507,406.90 below the WSDOT engineer’s estimate. However, between award and contract execution (the
legally permissible window for WSDOT’s review), an investigation of a bid protest by the second low bidder, Scarsella Brothers
Construction of Seattle, Washington, caused WSDOT to rescind the award. The basis for the bid protest was that the low bidder had failed
to properly comply with Disadvantaged Business Enterprise requirements contained in this contract by its eligibility for part of its project
cost from federal highway funds.

Design / Construction Impacts

The apparent low bidder has until Friday, August 22nd to seek administrative reconsideration of its disqualification. If reconsideration is
not sought, or should it be denied, award would be expected to be made to the second low bidder, whose bid amount was $3,132,267.57,
which is $192,014.93 below the WSDOT engineer’s estimate. WSDOT’s expectation is that an award will be made in the very near future
at a contract price that will be no greater than the second low bidder’s bid amount and at a delay not likely to be greater than three weeks
from the originally-scheduled notice to proceed. The outcome of this situation will be reported on at the quarterly report for the quarter
ending September 30, 2003.

Environmental Impacts / Compliance Impacts to Traffic

All environmental permits for construction have been received Lane closures could occur Monday thru Thursday. No lane closures are
and anticipated environmental impacts are mitigated as part of | allowed Friday thru Sunday and holidays.

the contract.

Project Milestones Scheduled Attained Milestone Outlook
Contract Advertised Jul 03 Jun 03 Completed 4 weeks in advance of schedule.
Contract Awarded Aug 03 Aug 03 Completed on time.
Groundbreaking Sep 03 Rescindment of contract award will affect the groundbreaking date.
Open to Traffic Fall 04 Rescindment of contract award may affect the open-to-traffic date.
Project Cost Summary: Dollars in Percent Actual vs. Planned Expenditures
millions of total (Total Project Cost)
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cost noted above.

Paul Gonseth, WSDOT Project Engineer @ (509) 577-1811
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